
CONSULTANT PROCEDURE PROCESS 

KEY EVENT SCHEDULE  Revised December 23, 2010 

(Process No Interview) 

PROJECT# BR R600-297 (16212)   I-25 Over Platte River “Bronco Arch Bridge 

Project Specific Construction Management Construction Inspection Materials 

Testing       

REGION: 6               

PUBLIC NOTICE PHASE  2  Week Ad  DEC 23rd 2010   DEC 30th, 2010 

Three 3  Week Ad  DEC 23rd 2010,  DEC 30th, 2010 & JAN 6, 2011 

 
FIRST ADVERTISEMENT               12/23/2010 

SECOND ADVERTISEMENT               12/30/2010 

 THIRD ADVERTISAEMENT               01/06/2011  

 

SHORT LIST  / FINAL SELECTION  PHASE 

 SUBMIT SOI/WP                    *01/13/2011 

 SHORT LIST PANEL MEETING                         01/25/2011 

 FINAL SELECTION Chief Engineer Approval                01/27/2011   

            NOTIFICATION                                                                             01/28/2011 

 

 

NEGOTIATION PHASE 

 SUBMIT FINANCIAL PACKAGE              *02/10/2011  

 AUDIT REQUESTED                           *02/10/2011 

 AUDIT COMPLETED                  02/22/2011 

 COST NEGOTIATION MEETING             *02/24/2011 

 

 

FINAL CONTRACT PHASE  

 CONTRACT APPROVAL / EXECUTION            *03/14/2011 

 

 

*Activities that involve consultant  


